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ESTIMATE RUN 02/13/2013

ESTIMATE SUMMARY 12:28:34

CONTID: C18218         ESTIMATE NO: 0005 FINL 2005

PCN: 18218-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RED MTN RCKFL MIT SNOW SHED-BE PERCENT TIME:

PROJECT NO: NH5502-070                    

RED MTN RCKFL MIT SNOW SHED-BE

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 02/13/2013 DATE TIME STARTED 10/09/2011

10401 E. 102nd AVE. UNIT #3 DATE LET 08/18/2011 DATE WORK BEGAN 10/10/2011

 DATE AWARDED 08/31/2011 DATE TIME STOPPED 06/18/2012

 DATE CONTRACT EXECUTED 09/16/2011 DATE ACCEPTED 06/18/2012

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 10/09/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 830,394.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 845,880.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,688.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

12,688.20

$

$

$

$

830,394.00

0.00

830,394.00

0.00

830,394.00

0.00

0.00

830,394.00

0.00

AMOUNT DUE 830,394.00 12,688.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,688.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

254.0 TIME ALLOW: 6/15/2012 ??:??:??

ORIG TIME ALLOW: 6/15/2012 ??:??:??
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PCN: 18218-BID    ESTIMATE RUN 02/13/2013

PROJECT: NH5502-070                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:28:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing 1.000

0.000

201-00002  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0010 *Truck (Dump) 62.000

0.000

203-01582  
 

62.000

HOUR

130.00000 8,060.0062.000

0.00

0015 Front End Loader (Rubber Tire) 104.000

0.000

203-01590  
 

104.000

HOUR

165.00000 17,160.00104.000

0.00

0020 Rock Scaler 284.000

0.000

203-02300  
 

284.000

HOUR

116.00000 32,944.00284.000

0.00

0025 Laborer 40.000

0.000

203-02330  
 

40.000

HOUR

45.00000 1,800.0040.000

0.00

0030 Erosion Log (12 Inch) 20.000

0.000

208-00002  
 

20.000

LF  

8.00000 160.0020.000

0.00

0035 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

25.00000 0.000.000

0.00

0040 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

10.00000 0.000.000

0.00

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

45.00000 0.000.000

0.00

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

165.00000 0.000.000

0.00
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PCN: 18218-BID    ESTIMATE RUN 02/13/2013

PROJECT: NH5502-070                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:28:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rock Reinforcement (Dowels) 80.000

0.000

211-01111  
 

80.000

LF  

107.00000 8,560.0080.000

0.00

0065 Rock Reinforcement (Number 10) 1,485.000

0.000

211-01115  
 

1,485.000

LF  

130.00000 193,050.001,485.000

0.00

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

8,200.00000 0.000.000

0.00

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

6,000.00000 0.000.000

0.00

0080 Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000

ACRE

8,200.00000 0.000.000

0.00

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

300.00000 0.000.000

0.00

0090 *Polyurethane Resin 24,740.000

0.000

519-01300  
 

24,740.000

LB  

9.15000 226,371.0024,740.000

0.00

0095 Fence (Plastic) 205.000

0.000

607-11525  
 

205.000

LF  

6.00000 1,230.00205.000

0.00

0100 Mesh Anchor 15.000

0.000

607-55040  
 

15.000

EACH

610.00000 9,150.0015.000

0.00

0105 Cable Net (5/16 Inch) 0.000

0.000

607-55102  
 

0.000

SF  

8.40000 0.000.000

0.00

0106 *Cable Net (5/16 Inch) 13,490.000

0.000

607-55102  
 

13,490.000

SF  

8.30000 111,967.0013,490.000

0.00
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PCN: 18218-BID    ESTIMATE RUN 02/13/2013

PROJECT: NH5502-070                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:28:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0115 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

80,000.00000 80,000.001.000

0.00

0120 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00

0125 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000

GAL 

41.00000 0.000.000

0.00

0130 *Flagging 1,193.000

0.000

630-00000  
 

1,193.000

HOUR

22.00000 26,246.001,193.000

0.00

0135 *Traffic Control Inspection 30.000

0.000

630-00007  
 

30.000

DAY 

115.00000 3,450.0030.000

0.00

0140 *Traffic Control Management 54.000

0.000

630-00012  
 

54.000

DAY 

450.00000 24,300.0054.000

0.00

0145 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

6.000

EACH

45.00000 270.006.000

0.00

0150 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

20.000

EACH

55.00000 1,100.0020.000

0.00

0155 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

65.00000 0.000.000

0.00

0160 *Vertical Panel 0.000

0.000

630-80350  
 

0.000

EACH

32.00000 0.000.000

0.00
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PCN: 18218-BID    ESTIMATE RUN 02/13/2013

PROJECT: NH5502-070                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:28:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Portable Message Sign Panel 86.000

0.000

630-80359  
 

86.000

DAY 

51.00000 4,386.0086.000

0.00

0170 *Drum Channelizing Device 22.000

0.000

630-80360  
 

22.000

EACH

40.00000 880.0022.000

0.00

0175 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

115.00000 0.000.000

0.00

0180 *Traffic Cone 65.000

0.000

630-80380  
 

65.000

EACH

6.00000 390.0065.000

0.00

0185 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Trim Blasting 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18218-BID    ESTIMATE RUN 02/13/2013

PROJECT: NH5502-070                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:28:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Added Item (Day)/ Work Area Monitor 4.000

0.000

900-00005  
 

4.000

DAY 

1,650.00000 6,600.004.000

0.00

0240 *Added Item (Lump Sum)/ Work Area Monitor Technician 
Travel

1.000

0.000

900-00014  
 

1.000

L S 

1,320.00000 1,320.001.000

0.00

0245 *Mobilization Work Area Monitor 1.000

0.000

626-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0250 Added Item (Lump Sum)/ Instrumentation 1.000

0.000

900-00014  
 

1.000

L S 

15,700.00000 15,700.001.000

0.00

CAT 829,194.000.00829,194.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 830,394.000.00$830,394.00$CURRENT AMTPROJECT TOTAL


